
AMENDMENT NO. 5 
TO THE 

TFC Contract No. 18-142-000 
HKS, Inc. 

Amendment No. 5 
Project No. 17-016-8002 

PROFESSIONAL ARCHITECT/ENGINEERING SERVICES 
AGREEMENT 

GEORGE H. W. BUSH STATE OFFICE BUILDING 
1801 CONGRESS A VENUE 

CAPITOL COMPLEX PROJECT 
BETWEEN 

THE TEXAS FACILITIES COMMISSION 
AND 

HKS,INC. 

This Amendment No. 5 to the Professional Architectural/Engineering Services Agreement 
(hereinafter referred to as "Amendment No. 4") is entered into by and between the Texas Facilities 
Commission (hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto 
Boulevard, Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28), and HKS, Inc., an 
S Corporation (hereinafter referred to as "Architect/Engineer" or "A/E"), located at 350 North 
Saint Paul Street, Suite 100, Dallas, Texas 75201 (hereinafter referred to collectively as the 
"Paiiies"), to amend the original Professional Architectural/Engineering Services Agreement 
between the Parties, as amended. 

RECITALS 

WHEREAS, on March 15, 2018, the Parties entered into that one certain Professional Services 
Architectural/Engineering Services Agreement Between the Texas Facilities Commission and 
HKS, Inc. (hereinafter referred to as the "Agreement"); and 

WHEREAS, on May 4, 2018, the Parties executed Amendment No. 1 extending the Duration of 
the Agreement and modifying certain insurance terms; and 

WHEREAS, on February 15, 2019, the Parties executed Amendment No. 2 to provide for 
Additional Services and fees toward the implementation of Building Information Model to 
Facilities Management, and to extend the Duration of the Agreement; and 

WHEREAS, on March 18, 2019, the Parties executed Amendment No. 3, to acknowledge and 
correct and error in the total amount of the Fixed Fee; 

WHEREAS, on March 28, 2019, the Parties executed Amendment No. 4, to provide for Additional 
Services and fees for tenant improvements for the Department of Public Safety; and 

WHEREAS, subject to Agreement Section 2.2.12, TFC Approvals, Section 4.5, Additional 
Services, and Section 11.28, Entire Agreement and Modification, the Parties now desire to amend 
the Agreement to provide for Additional Services and Fees, all as more paiiicularly described 
below; 
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NOW THEREFORE, the Parties hereby agree as follows: 

TFC Contract No. 18-142-000 
HKS, Inc. 

Amendment No. 5 
Project No. 17-016-8002 

1. Unless clearly provided otherwise herein, all terms and phrases in initial caps herein shall 
have the same meaning as the terms and phrases with initial caps in the Agreement. 

2. The Paiiies agree to amend ARTICLE II - SCOPE OF SERVICES, Section 2.2.5, Owner 
Coordinated Document Review Profess, by adding Subsection 2.2.5.4, so that the Additional 
Services described in A/E's Proposal for Additional Services dated December 12, 2018 are 
incorporated in their entirety, as follows: 

"2.2.5.4. A/E agrees to timely deliver the Professional Services described in 
A/E's Proposal for Additional Services dated December 12, 2018, attached hereto and 
incorporated herein for all purposes as 'Exhibit I-3' in connection with tenant improvements for 
the Texas Lottery Commission spaces. A/E shall provide utility design coordinated to avoid utility 
disruption to existing structures. Deliverable package shall include sealed architectural and 
engineering design document package for bidding, permitting and construction." 

3. The Parties agree to amend ARTICLE IV - CONSIDERATION, Section 4.1, Contract 
Limit-Fees and Expenses, Section 4.1.1, Fixed Fee, by reflecting additional fees in the amount of 
Four Hundred Thirty-One Thousand and No/100 Dollars ($431,000.00), thus increasing the total 
amount of the Agreement from Ten Million Nine Hundred Sixty-Eight Thousand One Hundred 
Eighty and Noll 00 Dollars ($10,968, 180.00), to a total not to exceed amount of Eleven Million 
Three Hundred Ninety-Nine Thousand One Hundred Eighty and No/100 Dollars 
($11,399,180.00). Therefore, Section 4.1.1, Fixed Fee, is hereby deleted in its entirety and 
replaced with Section 4.1.1, Fixed Fee, as follows: 

"4.1.1. Fixed Fee. In exchange for the proper performance and timely delivery of the 
Professional Services as specified by this Agreement, A/E shall be paid a fixed fee of Eleven 
Million Three Hundred Ninety-Nine Thousand One Hundred Eighty and No/100 Dollars 
($11,399,180.00). A/E will not be compensated for any Professional Services performed or 
delivered by A/E prior to the Effective Date of this Agreement or after its termination. Such Fixed 
Fee shall be paid to A/E pursuant to A/E's Fee Schedule and Staffing Plan, 'Exhibit E."' 

[This Space Intentionally Left Blank] 
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TFC Contract No. 18-142-000 
HKS, Inc. 

Amendment No. 5 
Project No. 17-016-8002 

4. All other terms and conditions of the Agreement not expressly amended herein shall remain 
in full force and effect. 

TEXAS FACILITIES COMMISSION HKS,INC. 

By: ___________ _ By: ___________ _ 

Mike Novak Jess Corrigan, AIA 

Executive Director Partner, Senior Vice President 

Date of execution: --------- Date of execution: ________ _ 

GC tJ~ 

Dir ~II 

DED ~ 
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Exhibit 1-3 
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TFC Contract No. 18-142-000 

12 December 2018 (Revised) 

Ms. Janie Gribble 
Texas Facilities Commission 
1701 San Jacinto, Suite 400 
Austin, TX 78701 

Amendment No. 5 - Exhibit 1-3 

Re: Capitol Complex Package Four: 1801 Congress Avenue 
Programming and Interior Design 
Texas Lottery Commission 

Dear Ms. Gribble: 

Hl<S, Inc., ("Hl<S") is pleased to submit to Texas Facilities Commission, ("Client"), our professional 
design services proposal for the Texas Lottery Commission Offices finish out (the "Project"). 

Project Detail 
• Approximately 59,800 assignable sf, on ground, 5th and 6th floors, in new first­

generation space in 1801 Congress State Office Building 
• Design of general office space 
• Representation of a typical furniture layout is included in the Schematic Design Phase. 

This is separate from full Furniture services. 
• Studio space is not included in this proposal, coordinating building services for the studio 

is within the shell and core fees. 

Scope of Services 
Hl<S will provide programming and interior architecture services as well as MEP, Structural, and 
Data/Communication, Graphics services as described for the Project. Services will be provided as 
defined in the Agreement Between Owner and Architect, and the TFC A/E Requirements for this 
project. 

Fees and Payment 
Compensation to Hl<S and its consultants for its Services shall be as indicated in this chart: 

General Office Interior MEP Data/Com Graphics TOTAL 
Areas- Design A/V, Security (Hourly not to By Phase 
59,8000sf exceed) 

Programming/ $55,000 $1,000 $1,000 $3,000 $60,000 
Evaluation 

Basic Services 
Schematic Desiqn $41,800 $12,000 $5,000 $8,600 $67,400 
Design $41,800 $12,000 $7,000 $8,600 $69,400 
Development 
Construction $83,600 $24,000 $14,000 $17,200 $138,800 
Documents 
Construction $41,800 $12,000 $8,000 $8,600 $70,400 
Administration 
BASIC SERVICES $209,000 $60,000 $34,000 $43,000 $346,000 
SUB-TOTAL 

TOTAL $264,000 $61,000 $35,000 $46,000 $406,000 

I+ $25K reimb allowance $431,000 
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TFC Contract No. 18-142-000 Amendment No. 5 - Exhibit 1-3 

The programming fee is for the entire space and should be done in one effort. 

The basic services fee of $346,000 may be allocated per sf with the: 
Ground floor space at 3,800 sf= $21,987 
Remainder of space (on 5th & 5th floors) at 56.000 sf= $324.013 

Total Basic Services= $346,000 
Other Services (not required at this time) include: 

Furniture - $0.75/sf Existing inventory not included. 
Final Professional Renderings - 3 @ $2,500 each 
Additional Finish Boards - Hourly cost+ materials 

Reimbursable Expenses 
Expenses shall be in accordance with the Agreement. An estimate of these expenses is $25,000 in 
addition to the proposed fee. 

Additional Services 
Should there be a request for additional services or if there are deviations from scope of services 
described in this proposal, Hl<S shall submit an additional service request to the Client for approval, 
prior to commencement of the services. Additional services shall be a stipulated sum based on our 
hourly rates. 

Additional Consultants 
Consultants services and fees shall be confirmed after programming is completed. If the services of 
consultants other than any included in the Scope of Services given above are required, and if Client 
requests these consultants be retained by Hl<S, Hl<S will invoice those additional consultants at the 
rate described in the Agreement. 

Schedule 
The proposed programming schedule anticipates holidays and tenant availability float time, to be 
approximately 75 days. Upon authorization, Hl<S will develop a project schedule with you to 
understand the process in detail. 

Statement of Jurisdiction 
The Texas Board of Architectural Examiners, 333 Guadalupe, Suite 2-350, Austin, Texas 78701-3942, 
Phone: 512/305-9000, has jurisdiction over individuals registered as architects or interior designers in 
Texas. The Board's internet address is www.tbae.state.tx.us. 

If the terms of this proposal are acceptable, please acknowledge your acceptance by executing this 
proposal and returning one copy to my attention. Thank you for considering Hl<S. We look forward 
to an opportunity to work together on this project. 

Best Regards, 

Jess Corrigan, AIA 

DocuSign Envelope ID: F106EBD7-6D98-4312-BBA2-4260FC44D40B


		2019-04-03T05:55:47-0700
	Digitally verifiable PDF exported from www.docusign.com




